WBS Dictionary as of Mon 10/21/02
CDF Run llb Administration Schedule

WBS Name Cost M&S Labor M&S Cont. Labor Coni Level
1.4 Administration $1,166,366 $376,000 $790,366 0 0 0
Notes
This summary task covers all the administrative costs associated with the design and construction of the CDF Run llIb project.
1.41 Fiscal Years $0 $0 $0 0 0 0
Notes
This summary task will hold tags for the Fiscal years.
1.4.1.1 Fiscal Year 2002 $0 $0 $0 0 0 0
14.1.2 Fiscal Year 2003 $0 $0 $0 0 0 0
14.1.3 Fiscal Year 2004 $0 $0 $0 0 0 0
1414 Fiscal Year 2005 $0 $0 $0 0 0 0
1415 Fiscal Year 2006 $0 $0 $0 0 0 0
1.4.2 Design Phase $208,166 $57,000 $151,166 0 0 0
Notes
This task covers all the administrative costs associated with the design phase of the project. This task will be complete when the project has been baselined, and received CD-3.
1.4.21 Miscellaneous $47,000 $47,000 $0 0 0
1.4.2.1.1 Silicon Management $40,000 $40,000 $0 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 MANDS 40,000 40,000 0 days Mon 1/7/02 Thu 9/26/02 $40,000 $0 $0 $40,000
1.4.21.2 Administrative computing $7,000 $7,000 $0 1 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 MANDS 7,000 7,000 0 days Tue 1/8/02 Wed 7/3/02 $7,000 $0 $0 $7,000
14.25 Travel $10,000 $10,000 $0 0.5 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 MANDS 10,000 10,000 0 days Mon 1/7/02 Mon 1/7/02 $10,000 $0 $0 $10,000
Notes
Cost Assumptions:
1 trip to Japan - $5000 each
5 trips to US vendors - $1000 each
1427 Project receives Budget Authority $0 $0 $0
14.28 Administrative Support $151,166 $0 $151,166 0 0
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Name Cost M&S Labor M&S Cont. Labor Coni Level
Admin Assistant $35,420 $0 $35,420 0 0.1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 AdminAsstF 50% 1,012 hrs 0 days Mon 1/7/02 Wed 1/8/03 $35,420 $0 30 $35,420
Financial Office $59,202 $0 $59,202 0 0.1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
4 BudgetOffF 75% 1,518 hrs 0 days Mon 1/7/02 Wed 1/8/03 $59,202 $0 $0 $59,202
Schedule, Procurement, & QA $56,544 $0 $56,544 0 0.1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
3 SchedulerF 100% 992 hrs 0 days Mon 7/1/02 Fri 12/27/02 $56,544 $0 30 $56,544
Construction Phase $958,200 $319,000 $639,200 0 0 0
Notes

This summary task covers the administrative costs incurred during the construction phase of the project. It will be complete when the construction of all other subprojects is complete.
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Notes

Cost Assumptions:
US trips - $1000
Europe - $3000
Japan - $5000

For Silicon Detector:

4 trips to Japan - $20K

10 trips to US vendors - $10K
6 trips to Europe - $18K

For Calorimeter:

6 trips to US vendors - $6K
3 trips to Europe - $9K

For DAQ/Trigger:
4 trips to US vendors - $4K

$67K total
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"Travel - FY 2004" continued

Notes
Cost Assumptions:
US trips - $1000
Europe - $3000
Japan - $5000

Name

For Silicon Detector:

4 trips to Japan - $20K

10 trips to US vendors - $10K
6 trips to Europe - $18K

For Calorimeter:

6 trips to US vendors - $6K
3 trips to Europe - $9K

For DAQ/Trigger:
4 trips to US vendors - $4K

$67K total

1.4.3.2.8

Travel - FY 2005
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Cost
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ID Resource Name Units

Work
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1 MANDS 67,000

67,000

0 days

Mon 10/4/04

Fri 9/23/05

$67,000

$0

$0

$67,000

Notes
Cost Assumptions:
US trips - $1000
Europe - $3000
Japan - $5000

For Silicon Detector:

4 trips to Japan - $20K

10 trips to US vendors - $10K
6 trips to Europe - $18K

For Calorimeter:

6 trips to US vendors - $6K
3 trips to Europe - $9K

For DAQ/Trigger:
4 trips to US vendors - $4K

$67K total
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Name Cost M&S Labor M&S Cont. Labor Coni Level
Travel - FY 2006 $10,000 $10,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 MANDS 10,000 10,000 0 days Mon 1/7/02 Fri 12/20/02 $10,000 $0 $0 $10,000
Notes
Cost Assumptions:
US trips - $1000
Europe - $3000
Japan - $5000
For Silicon Detector:
6 trips to US vendors - $6K
For Calorimeter:
For DAQ/Trigger:
4 trips to US vendors - $4K
$10K total
Administrative support $747,200 $108,000 $639,200 0 0 0
Notes
This is to cover people for the duration of the project. The people are:
Carol Piccolo (Admin. Assist.) 50%
Dale Knapp (Financial specialist) 75%
TJ Sarlina (Scheduler) 100%
Admin Assistant $119,000 $0 $119,000 0 0.3 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 AdminAsstF 50% 3,400 hrs 0 days Thu 1/9/03 Thu 5/25/06 $119,000 $181,620 $0 $119,000
Financial Office $132,600 $0 $132,600 0 0.3 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
4 BudgetOffF 50% 3,400 hrs 0 days Thu 1/9/03 Thu 5/25/06 $132,600 $169,920 $0 $132,600
Schedule, Procurement, & QA $387,600 $0 $387,600 0 0.3 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
3 SchedulerF 100% 6,800 hrs 0 days Wed 1/8/03 Wed 5/24/06 $387,600 $296,640 $0 $387,600
Materials & support charges $108,000 $108,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 MANDS 108,000 108,000 0 days Wed 10/2/02 Mon 8/15/05 $108,000 $0 $0 $108,000
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WBS Dictionary as of Mon 10/21/02
CDF Run llb Administration Schedule

WBS Name Cost M&S Labor M&S Cont. Labor Coni Level

"Materials & support charges" continued
Notes

For administrative support costs (non-labor, non-travel), we use approximately 10% of the annual CDF office supply budget. The 2002 Admin budget for CDF totals
$360,000. Ten percent of that amount equals $36,000, out of which we'll have to pay for:

e  Qtly reviews (Lehman, Director, DoE HQ, etc.) at ~$1,000 each for a total of $4,000
e  Printer/copier supplies (toner, paper, maintenance contracts, repairs, etc.) $8,000

e Telecom charges for phones, pagers, videoconferencing, etc. ~ $3,000

e Photography charges for pictures, video, multi-media support ~ $3,000

e Computing Division support charges ~ $4,000

e  Minor stockroom withdrawals ~ $4,000

e Personnel training, certification, or development at off-site facilities ~$3,000

e Replacement or upgraded computers, monitors, laptops, software, etc. ~ $6,000

e Ergonomic furniture (chairs, keyboard trays, etc.) ~ $1,000

e TOTAL of $36,000 for annual Administrative support
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